
~ITV OF BREMERTOf\' 
CHANGE ORDER 

CONTRACT CHANGE ORDER NO: 1 
--------

PROJECT NAME: Sesko Property Nuisance Abatement 

CONTRACT NO: 4234 CONTRACTOR: Buckley Recycle Inc. 

ORIGINAL CONTRACT AMOUNT: $158,571.69 DAYS: 0 

PREVIOUSLY APPROVED CHANGES: 0.00 DAYS: 0 

THIS CHANGE: $23,058.56 DAYS: 0 

REVISED CONTRACT AMOUNT: $181,630.25 DAYS: 0 

This Change Order covers changes to the subject contract as described herein. The Contractor shall 
construct, furnish equipment and materials, and perform all work as necessary or required to 
complete the Change Order Items. The increase or decrease in contract price shown below includes 
any applicable taxes. 

Q) Q) 
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DESCRIPTION OF CHANGES 

Changes in inventory adversely impacted salvage credit listed in 
original contract amount. 
Remobilization costs as a result of suspension of work during 
Court of Appeals proceedings 

NET CHANGE IN CONTRACT AMOUNT 
INCREASE OR (DECREASE) 

INCREASE IN 
CONTRACT 
AMOUNT 
($) 

$16,277.31 

$ 6,781.25 

$23,058.56 

(DECREASE) IN 
CONTRACT 
AMOUNT 
($) 

CONTRACT 
TIME 
EXTENSION 
(DAYS:) 

0 

Contractor acknowledges and accepts that this Change Order constitutes final settlement of all claims 
of any kind or nature arising from or connected with any work either covered or affected by this 
Change Order, including, without limitation, claims related to contract time, on-site or home office 
overhead, or lost profits. Nothing in this Change Order shall limit the City's right to bring a claim for 
past performance. 

The undersigned Contractor approves the foregoing Change Order as to the changes, if any, in the 
contract price specified for each item, including any and all supervision costs and other miscellaneous 
costs relating to the change in work, and as to the extension of time allowed, if any, for completion of 
the entire work due to said Change Order. 

This document will become a supplement of the contract and all provisions will apply hereto. It is 
understood that this Change Order shall be effective when approved by the City of Bremerton. 
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CONTRACT CHANGE ORDER NO: 1 
PROJECT NAME: Sesko Property Nuisance Abatement 

The parties whose names appear below warrant that they are authorized to enter into a change order 
that is binding on the parties of this contract. In addition, Contractor warrants that it has or will inform 
the surety of this change, and shall take appropriate action to modify any bonds required under the 
contract to address this change. 

RECOMMENDED: /()-{IJ____,-.._~Y\ {1_i jM 
\#OJECT MAN ER ..... 

RECOMMENDED: 
LOPMENT 

ACCEPTED: 
CONTRACTOR Date 

APPROVED: 
Date 

APPROVED AS TO FORM: ATTEST: 

B~ 
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Nov 07 03 lO:tma 
Jl/~b/2~~3 11:11 

BRC INC 
351?1.:l1f:l5J.38 

2535207051 
BREMERT0'-1 DECD 

CONTRACT CHANGE ORDER NO: 1 
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~RO~~-~T ~ Sak~ P~~~ .. Nuisance ~ate~!!L_ _____ ,.,_. __ . __ _:-__:_ __ , _____ ~ 

The parties whose names appear below wammt that they are. authorized to enter into a change order 
that is binding cin the parties of this contract In addition, Contrador WS111'a.rits that it has or wm infom1 
the surety of this change, and shall take appropriate action to modify any bonds requin!K1 under th0 
contract to addr~ this change. 

RECOMMENDED;_ j()-r .,!.,(':,:"::~-~ 'Y< l!.j_#J.A...., .... -=---·-·-__________ _}J J:._-."5 t ~~. 
'\t1f'<OJE.CT MAN~fef- ~ t8te 

RECOMMENDED: 

ACCEPTED. 

APPROVED: --------------------------------·--··-----·---·-----------
NIAYOR Date 

APPROVED AS TO FORM: ATTEST: 

Bremerton City Attorney 
CifYClerk ____ ----~------
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